

NARFE Strategic Planning Process

PHASE 1 Future of NARFE	PHASE 2 Passed Resolutions	PHASE 3 Knowledge Gathering	PHASE 4 Consensus Building	PHASE 5 Prepare Plan	PHASE 6 Communication
<p>COMPLETED</p> <p>Future of NARFE Committee</p>	<p>COMPLETED</p> <p>Delegates</p>	<p>SP Committee</p> <p>Staff</p> <p>NEB</p> <p>Facilitator</p> <p>SP Team</p>	<p>SP Committee</p> <p>NEB</p> <p>Facilitator</p> <p>SP Team</p>	<p>SP Committee</p> <p>NEB</p> <p>Facilitator</p> <p>SP Team</p>	<p>SP Team</p> <p>Facilitator</p> <p>NEB</p>
<p>Appoint Committee</p> <p>Committee Info Gather</p> <p>Committee Meetings</p> <p>Identify Critical Issues</p> <p>Cast Vision For Change</p>	<p>Convention Resolutions: Develop the Strategic Plan for Future NARFE</p> <p>Establish a Standing Strategic Planning Committee by February 15, 2015</p> <p>Reduce National Officers to Two</p>	<p>Select Facilitator</p> <p>Appoint SP Team</p> <p>Appoint SP Committee</p> <p>Conduct Research</p> <p>Interview Key Stakeholders</p>	<p>Develop Data & Analysis From Phase 3</p> <p>Prepare & Distribute FAQ Sheet</p> <p>Present Progress at Federation Presidents' Meeting</p>	<p>Review & Consider Input from Phase 3 & 4</p> <p>Write Strategic Plan</p>	<p>Distribute Strategic Plan Organizationally</p> <p>Develop Bylaws Agenda</p> <p>Facilitate Communication</p>
Two-Way Communication with Membership Throughout					
Sept 2013–April 2014	Aug 24-28 2014	Jan–May 2015	June–Aug 2015	Sept 2015–Jan 2016	Feb–July 2016